

S002 - Inventory Data Quality Remediation: Project Status

Project Status Report | Operations

Document ID	PRJ-S002-003	Seller ID	S002
Department	Operations	Classification	CONFIDENTIAL
Owner	Neha Gupta	Created Date	2026-06-30
Related Scenario ID	SC-002	Document Type	Project Status Report

1. Status Summary

Field	Value
Project name	Inventory Data Quality Remediation
Project code	PRJ-S002-IDQ
Triggering event	SC-002, synchronisation drift of 19 May 2026
Reporting period	20 May 2026 to 30 June 2026
Overall status	Green
Operations owner	Neha Gupta
Engineering support	Vikram Singh
Seller counterpart	Sameer Khanna

All remediation items from the May incident are closed. The project now carries one preventive item into July.

2. Background

On 19 May 2026 BluePeak reported that stock levels published on the marketplace did not match its warehouse position. Investigation found two independent faults acting together.

The nightly stock batch scheduler applied a fixed UTC offset while the stock window is computed in IST. Separately, a SKU mapping table left over from the March catalogue restructure was still being consulted by the pipeline. The combination meant part of the feed published stock that was up to 26 hours old, against a 6-hour requirement.

18,400 SKUs carried stale availability and 412 orders oversold. BluePeak disabled the affected listings on 19 May and restored them on 21 May.

3. Remediation Completed

ID	Action	Completed	Verification
A-1	Scheduler pinned to Asia/Kolkata	2026-05-20	Run timestamps checked across a DST-free week
A-2	Stale SKU mapping table removed from the pipeline	2026-05-20	Pipeline configuration reviewed by two engineers
A-3	SKU mapping rebuilt against current catalogue version	2026-05-21	Row counts reconciled with catalogue export

ID	Action	Completed	Verification
A-4	Full stock resynchronisation	2026-05-21	Published availability matched source within 4 minutes
A-5	412 oversold orders refunded with priority handling	2026-05-23	Refund report reconciled; zero pending
A-6	Freshness metric published per feed	2026-05-29	Metric visible in operations dashboard
A-7	Alert on freshness breach above 6 hours	2026-06-05	Alert fired correctly in a controlled test
A-8	Unknown-SKU rejection rule enforced	2026-06-12	1,940 rows rejected and reported in first week

3.1 On A-8

Before this change, a stock row referencing a SKU absent from the current catalogue was resolved through the legacy mapping table. That behaviour is what allowed a stale mapping to remain useful enough to go unnoticed for weeks. The rule now rejects and reports such rows rather than resolving them.

The first week produced 1,940 rejections, which initially looked alarming. Review with BluePeak established that all of them were discontinued SKUs that the seller had already removed from its catalogue but was still including in the stock file. BluePeak corrected its export on 19 June 2026 and the rejection count fell to under 40 per day.

4. Measures

Measure	Before (May 2026)	Now (June 2026)	Requirement
Maximum observed feed staleness	26 hours	2 hours 10 minutes	Under 6 hours
Oversell orders per month, S002	412 in May	7 in June	Under 25
Unknown-SKU rows silently mapped	Unknown, not measured	0	0
Time to detect a stale feed	4 days, seller-reported	Under 15 minutes, alerted	Under 30 minutes

The June oversell figure of 7 is within normal variation and is unrelated to synchronisation; all seven were concurrent-purchase races on single-unit stock.

5. Open Item

ID	Item	Target	Owner
P-1	Timezone audit across all scheduled jobs	2026-07-24	Neha Gupta

P-1 exists because the scheduler defect was not specific to this feed. Any job that relies on host locale rather than an explicit timezone carries the same latent fault. The audit covers every scheduled job in the platform, not only those serving S002. Initial sweep has identified three further jobs using implicit timezone resolution, none currently producing incorrect behaviour.

6. Seller Position

Sameer Khanna was briefed on 22 May 2026 and again on 26 June 2026. BluePeak accepted the remediation and made one request: that rejection reports be delivered within 30 minutes of processing rather than at the end of the run, so its team can correct a bad export the same night. This is covered by requirement CAT-5 and was delivered on 12 June 2026.

BluePeak also confirmed that it had corrected its own stock export to exclude discontinued SKUs, which removed the bulk of rejection volume.

7. Lessons

1. Two individually minor faults produced a material incident. Neither the timezone offset nor the stale mapping alone would have breached the freshness requirement.
2. The absence of a freshness metric was the real failure. The drift existed for an unknown period before a human noticed it.
3. A permissive fallback, in this case the legacy mapping table, hid a problem that a strict rejection would have surfaced immediately.

8. Closure

The project closes on 24 July 2026 once P-1 completes. Preventive controls transfer to routine operations and are covered by the Service Recovery Procedure.